

PLANNING MASTERY: FROM FUNDAMENTALS TO EXPERTISE

Fundamentals Level Syllabus

Duration: 22.50 contact hours

Courses: 13

1. Before Planning Begins

Prepac® Systems Methodology (Preparation & Packaging)

- Explain how Prepac® Systems Methodology (PSM) assists planning services before planning begins
- Identify key aspects of PSM.
- Recognize how PSM helps planning services control key deliverables to enhance its customers' safety and performance.
- Explain how Scope of Work and Order creation are used as a pre-requisite to planning.
- Explain scope-of-scope versus scope of work and how it's defined.
- Recall the key areas in which field visits can contribute value to planning.

Basic Job Package Design and Quality Control

- Describe the elements of basic job package design and the minimum standards required to assemble it.
- Assemble a quality job package to add measurable value to planning service's customers, in a consistent, controlled, and timely manner.
- Recall the quality control method of job package assembly, review, approval, distribution, and follow up during post execution.

Building Safety into the Plan

- Evaluate safety principles and related loss management and risk mitigation for job planning and package assembly for heavy industry maintenance and projects.
- Apply safety planning and risk mitigation using a formal Job Hazard Assessments (JHA) for an incident- and injury-free (IIF) workplace.
- Implement Hierarchy of Controls as a method of identifying and ranking safeguards to protect workers from hazards.

PLANNING MASTERY: FROM FUNDAMENTALS TO EXPERTISE

Foundations Level Syllabus

2. Field Walks – The First Step to Step-out Plans

- Evaluate the importance of field walks as the foundational step in the planning process
- Apply proper field walk techniques to gather critical information needed for developing accurate job packages
- Identify key equipment, components, and site conditions that must be documented during field walks
- Utilize field observations to anticipate potential challenges, hazards, and resource requirements for maintenance tasks
- Document findings from field walks in a systematic way that supports the development of comprehensive step-out plans

3. Understanding Engineering Documentations for Effective Work Planning

- Identify and locate the appropriate engineering documentation required for effective work planning
- Interpret various types of technical drawings and specifications used in heavy industry maintenance
- Apply engineering documentation content to inform decision-making during job package development
- Integrate relevant engineering standards and requirements into maintenance work plans
- Utilize engineering documentation to ensure technical accuracy and compliance in work execution

4. Reading and Interpreting P&IDs and PFDs

- Recognize and interpret common symbols, notations, and conventions used in P&IDs and PFDs
- Trace process flows, equipment connections, and system boundaries using diagram information
- Identify isolation points, critical equipment, and safety systems on process diagrams
- Apply P&ID and PFD information to develop accurate maintenance step-out plans and procedures
- Correlate field conditions with diagram representations to ensure comprehensive work planning

5. Photos as Planning and Execution References

- Capture clear, purposeful photographs that document critical equipment conditions and installation details

PLANNING MASTERY: FROM FUNDAMENTALS TO EXPERTISE

Foundations Level Syllabus

- Implement proper techniques for industrial photography including lighting, angles, and safety considerations
- Organize and label photographic documentation to enhance work package clarity and usability
- Integrate photographic references effectively within maintenance procedures and step-out plans
- Utilize photographic documentation to identify potential hazards, access challenges, and special tooling requirements

6. Redline and Markups

- Apply standard redlining techniques and conventions to accurately document as-found field conditions
- Create clear, legible markups that effectively communicate modifications, discrepancies, or special instructions
- Utilize appropriate symbols, color coding, and annotation methods for different types of technical drawings
- Document field changes that differ from original engineering documentation for future reference
- Integrate redlined drawings into job packages to enhance communication between planning and execution teams

7. Job Planning Fundamentals – Detailed Planning

Detailed Planning with Prepac® Systems Methodology (PSM)

- Understand Estimating Basis & Standards
- Learn What to Estimate to support Planning
- Learn to Estimate Cost, Duration, Time, Bill of Materials, Resources

Creating Effective Step-out Plans

- Recall the fundamentals of creating effective step-out plans for heavy industry maintenance and projects to support workplace customers with safety, quality, and efficiency target performance deliverables.
- Recognize how standards, templates, tools, and technology are used to create effective, consistent step-out plans: field-to-office methodology.
- Discuss the value of continuous improvement for enhanced detailed planning and estimating of formal step-out plans.

PLANNING MASTERY: FROM FUNDAMENTALS TO EXPERTISE

Foundations Level Syllabus

Estimating Fundamentals and Standards

- Apply estimating fundamentals to maintenance and capital projects using rules, guidelines, and best practices
- Understand how estimating standards determine resource requirements for executing step-out plans that meet customer expectations
- Distinguish between productivity factors (PF) and performance evaluation (Pf)
- Identify Target Performance Deliverables (TPD) of workplace customers

8. Basic Materials Management for Planners

- Conduct effective field walks and work scope validation, translating observations into accurate job task breakdowns and Bills of Materials (BoMs).
- Identify and manage long-lead items, developing strategies to mitigate their impact on project schedules and costs.
- Navigate the requisition process for goods and services, creating accurate and complete requisitions while effectively tracking their progress.
- Utilize the materials reservation processes to ensure timely allocation of resources and minimizing conflicts.
- Apply best practices in materials receiving, kitting, and preservation techniques to maintain quality, prevent degradation, and enhance overall project efficiency.

9. Fundamentals and Plant Specifics of Bill of Materials

- Define what a Bill of Materials (BOM) is and describe its primary purposes in process plants.
- Identify and differentiate between the various types of BOMs.
- Explain the hierarchical structure of a BOM
- Recognize the unique considerations for BOM management specific to chemical, mining, and refinery operations.
- Describe the impact of industry standards and regulatory requirements on BOM management in process plants.
- Identify software and systems commonly used for BOM management in process plants.

10. Bill of Materials – Choose Your Area of Interest (45 Minutes per topic)

BOM for Routine Maintenance

- Define the role of Bill of Materials (BOM) in routine maintenance activities within process plants.
- Explain the significance of aligning BOMs with preventive maintenance strategies.

PLANNING MASTERY: FROM FUNDAMENTALS TO EXPERTISE

Foundations Level Syllabus

- Identify and categorize critical spare parts necessary for maintaining plant reliability.
- Demonstrate effective inventory management techniques to optimize parts availability and minimize carrying costs.
- Apply best practices for managing BOMs to enhance maintenance efficiency and reduce downtime.

BOM for Turnarounds

- Identify the goals and extent of work necessary for aligning BOM creation with the turnaround work breakdown structure.
- Differentiate between major and minor turnarounds and adjust BOM detail and scope accordingly.
- Manage long-lead items early in the process by reviewing historical data and mitigating associated risks.
- Incorporate long-lead items into project schedules and BOMs to ensure timely procurement and availability.
- Recognize the need to develop comprehensive turnaround BOMs that integrate lessons learned and vendor requirements.
- Establish change control processes for BOM modifications and effectively communicate changes to relevant stakeholders.
- Track and document BOM revisions to reconcile planned versus actual material usage for future improvements

BOM for Capital Projects

- Explain the nuances of Bill of Materials (BOM) and their significance for project success and cost control.
- Integrate BOMs effectively into capital project workflows to enhance project execution.
- Manage changes to BOMs during project execution to maintain project integrity.
- Implement lifecycle BOM management strategies to improve project execution and cost control.
- Facilitate the transition from project BOMs to operational BOMs for seamless operational phases.

11. BOM Integration with Other Systems and Best Practices

- Define the integration BOMs with enterprise systems and explain its significance for operational optimization.
- Define the integration BOMs with enterprise systems and explain its significance for operational optimization.

PLANNING MASTERY: FROM FUNDAMENTALS TO EXPERTISE

Foundations Level Syllabus

- Analyze the impact of effective BOM management on operational efficiency, cost reduction, and strategic planning.
- Evaluate best practices for BOM management, including standardized naming conventions and data quality metrics.
- Discuss the advantages of adopting emerging technologies in BOM management to meet evolving operational needs.

12. Job Planning Fundamentals – Job Package Management

Job Package Management

- Follow a job package management workflow to ensure timely and measurable deliverables
- Engage and collaborate with stakeholders to gather necessary content for job packages
- Identify job package orders that require a management of change (MOC)
- Identify the four key aspects of job package management

Management of Change

- Explain the purpose of Management of Change (MOC) in relation to job package management
- Determine when MOC requirements apply to job packages
- Define the four key aspects of the MOC process
- Explain MOC initiation procedures, required contents, and deliverables

Job Package Contributors and Content

- Determine the key contributors and necessary materials needed to create high-quality job plans and effective job packages
- Create or revise a controlled table of contents as an essential component of the job package
- Explain the role of the Field Walk Survey Assessment in job package creation
- Identify secondary contributors who may need to provide additional content based on the table of contents and Field Walk Survey Assessment

Job Package Distribution and Controls

- Track job package assembly prior to distribution
- Identify what content should be distributed, when, how, and to whom
- Control job package content after distribution
- Identify opportunities for improving job packages and job package management

PLANNING MASTERY: FROM FUNDAMENTALS TO EXPERTISE

Foundations Level Syllabus

13. Job Planning & Package Assembly – LAB

Learn to Build a Basic Work Package (exercise)

- Evaluate, approve, and initiate appropriate maintenance documentation; review completeness and navigate job package libraries; track work through maintenance systems
- Create standardized job packages with required documentation; develop step-out plans, BOMs, and JHAs; build field-ready distribution packages
- Conduct field surveys to identify equipment and resource needs; evaluate technical requirements and specifications; determine MOC requirements
- Coordinate with departments for information gathering; manage end-user review and approval processes; incorporate team feedback into planning
- Identify hazards and develop control measures; ensure regulatory compliance; integrate HSE requirements
- Organize and maintain technical documentation; update standard job packages; manage document control systems
- Distribute packages and support maintenance teams; monitor execution and document deviations; implement process improvements based on field experience